

Phase	Task Name	Start Date	End Date
Phase 0	Requirements Definition & Client Consultation	2026-04-22	2026-04-24
Phase 0	Finalize Specs (Accuracy, Budget, Code Standards)	2026-04-24	2026-04-25
Phase 1	Connect TLV493D to Raspberry Pi 5	2026-04-26	2026-04-27
Phase 1	Verify Sensor Data Output Format	2026-04-28	2026-04-29
Phase 1	Implement Trigonometric Math (Yaw, Pitch, Roll)	2026-04-30	2026-05-02
Phase 2	Adhesive Mounting & Orientation Testing	2026-05-03	2026-05-05
Phase 2	Develop SensorPoller Class (Threading, Polling Rate)	2026-05-06	2026-05-08
Phase 2	Implement EMA Filter & Threadsafe Output	2026-05-09	2026-05-10
Phase 3	Design 3D Clip-on Mounts (Non-magnetic, < 5€)	2026-05-11	2026-05-20
Phase 3	Print & Iterate Mounting Solutions	2026-05-21	2026-05-31
Phase 3	Manual Angle Calibration Measurements	2026-06-01	2026-06-14
Phase 3	Build Lookup Tables & Fit Characteristic Curves	2026-06-15	2026-06-25
Phase 4	Develop Spatial Magnetic Field Gradient Tracking	2026-06-26	2026-07-10
Phase 4	Implement Optimization Function	2026-07-11	2026-07-21
Phase 4	Record Ground Truth Trajectories	2026-07-01	2026-07-06
Phase 4	Train & Evaluate Neural Network	2026-07-01	2026-07-08
Refinements	Code Refactoring & Testing	2026-07-22	27.7.2026
Refinements	Write Final Documentation for Deployment	2026-07-15	2026-07-29
Refinements	Final Bug Fixes & Refinements	2026-07-22	2026-07-29
Submission	Final Project Submission	2026-07-29	2026-07-29

[illegible]





